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ESTIMATE RUN 08/02/2016

ESTIMATE SUMMARY 11:02:35

CONTID: C20778         ESTIMATE NO: 0002 PROG 2005

PCN: 20778-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96 HASWELL EAST AND WEST PERCENT TIME:

PROJECT NO: STR096A-046                   

SH 96 HASWELL EAST and WEST

NAME OF ROAD:  

PROJECT COUNTIES: KIOWA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,201,420.47 PARTICIPATING $ $ 2,133,285.56

AWARD PROJECT AMT: 3,733,728.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -54,293.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.50

WORK DAYS

WORK DAYS

52.13%

2,011,049.67

2,133,285.56

2,133,285.56

2,078,992.19

$

$

$

$

2,190,370.80

0.00

2,190,370.80

0.00

2,190,370.80

-56,005.93

0.00

2,134,364.87

0.00

AMOUNT DUE 2,134,364.87 2,078,992.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,078,992.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2016

05/09/2016

07/30/2016

03/10/2016

04/07/2016

04/19/2016

04/20/2016
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PCN: 20778-BID    ESTIMATE RUN 08/02/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

445.000

EACH

5.84000

0010 *Removal of Asphalt Mat (Planing) 0.000

3,592.000

202-00240  
 

28,736.003,592.000

28,736.00

3,592.000

SY  

8.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

104.000

EACH

100.82000

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,337.000

LF  

6.74000

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

12.000

EACH

313.20000

0030 Blading 0.000

36.000

203-01500  
 

5,608.4436.000

5,608.44

50.000

HOUR

155.79000

0035 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,362.000

CY  

21.27000

0040 *Erosion Log Type 1 (12 Inch) 0.000

1,083.000

208-00002  
 

5,317.531,083.000

5,317.53

1,083.000

LF  

4.91000

0045 *Concrete Washout Structure 0.000

1.000

208-00045  
 

2,645.401.000

2,645.40

1.000

EACH

2,645.40000

0050 Erosion Control Supervisor 0.000

4.000

208-00206  
 

834.004.000

834.00

10.000

DAY 

208.50000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.000

ACRE

481.71000
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PCN: 20778-BID    ESTIMATE RUN 08/02/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

14.000

ACRE

756.06000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,811.000

LB  

3.04000

0070 Hot Mix Asphalt (Patching) (Asphalt) 0.000

181.650

403-00720  
 

24,626.29181.650

24,626.29

200.000

TON 

135.57000

0075 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

20,503.560

403-34741  
 

1,612,194.9220,503.560

1,612,194.92

35,900.000

TON 

78.63000

0080 Emulsified Asphalt (Slow-Setting) 0.000

13,166.000

411-10255  
 

40,287.9613,166.000

40,287.96

23,000.000

GAL 

3.06000

0085 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,500.000

LF  

30.06000

0090 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

12.000

EACH

2,358.61000

0095 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

410.000

EACH

17.51000

0100 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

38.000

EACH

21.23000

0105 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

189.000

SF  

16.98000

0110 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

784.000

SF  

19.10000
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PCN: 20778-BID    ESTIMATE RUN 08/02/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

30.000

EACH

191.03000

0120 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

69.000

EACH

329.00000

0125 *Construction Surveying 0.500

0.500

625-00000  
 

22,310.011.000

11,155.01

1.000

L S 

22,310.01000

0130 *Mobilization 0.000

1.000

626-00000  
 

170,000.001.000

170,000.00

1.000

L S 

170,000.00000

0135 Public Information Services (Tier IV) 0.330

0.330

626-01104  
 

4,816.460.660

2,408.23

1.000

L S 

7,297.67000

0140 *Pavement Marking Paint 0.000

919.900

627-00001  
 

36,989.18919.900

36,989.18

1,835.000

GAL 

40.21000

0145 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,245.000

GAL 

46.56000

0150 *Flagging 0.000

954.250

630-00000  
 

11,527.34954.250

11,527.34

2,200.000

HOUR

12.08000

0155 *Traffic Control Inspection 0.000

16.000

630-00007  
 

3,006.5616.000

3,006.56

24.000

DAY 

187.91000

0160 *Traffic Control Management 0.000

22.000

630-00012  
 

16,063.9622.000

16,063.96

40.000

DAY 

730.18000

0165 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,288.561.000

0.00

2.000

EACH

1,288.56000
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PCN: 20778-BID    ESTIMATE RUN 08/02/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size A) 1.000

5.000

630-80341  
 

193.266.000

161.05

12.000

EACH

32.21000

0175 *Construction Traffic Sign (Panel Size B) 5.000

42.000

630-80342  
 

1,766.2647.000

1,578.36

94.000

EACH

37.58000

0180 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,382.471.000

0.00

2.000

EACH

3,382.47000

0185 *Traffic Cone 0.000

100.000

630-80380  
 

322.00100.000

322.00

200.000

EACH

3.22000

0190 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

10.000

DAY 

846.53000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

155,000.000

F A 

1.00000

0200 F/A Partnering 1,100.000

0.000

700-70011  
 

1,100.001,100.000

0.00

1,100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

21,606.470

700-70016  
 

21,606.4721,606.470

21,606.47

38,000.000

F A 

1.00000

0210 F/A Asphalt Cement Cost Adjustment 0.000

116,555.850

700-70019  
 

116,555.85116,555.850

116,555.85

220,000.000

F A 

1.00000

0215 F/A On-The-Job Trainee 0.000

302.000

700-70021  
 

302.00302.000

302.00

2,560.000

HOUR

1.00000

0220 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

115,000.000

F A 

1.00000
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PCN: 20778-BID    ESTIMATE RUN 08/02/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,131,480.922,111,926.554,142,530.60CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE (K-25-N) 

0230 *Removal of Portions of Present Structure 0.000

1.500

202-00503  
 

3,888.751.500

3,888.75

1.500

SY  

2,592.50000

0235 *Concrete (Patching) 0.000

0.100

601-06100  
 

539.660.100

539.66

0.100

CY  

5,396.63000

CAT 4,428.414,428.414,428.41CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE (K-25-C) 

0240 *Steel Piling (HP 10x57) 0.000

20.000

502-11057  
 

16,930.6020.000

16,930.60

20.000

LF  

846.53000

CAT 16,930.6016,930.6016,930.60CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,765.431.000

0.00

1.000

EACH

18,765.43000

0250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,637.861.000

0.00

1.000

EACH

15,637.86000

0255 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

0.000

EACH

6,255.14000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

3,127.571.000

0.00

1.000

EACH

3,127.57000

CAT 37,530.860.0037,530.86CURRENT AMT0400 $ $ $

$ 2,190,370.792,133,285.56$4,201,420.47$CURRENT AMTPROJECT TOTAL


